COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 10/ 2018

ESTI MATE SUMVARY 12:23: 03
CONTI D C20964 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20964- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 196.0 DAYS TIME ALLOW 9/4/2018 FI XED COVPLETI ON DAl
125 S TRI NI DAD RESURF & FRONTA PERCENT TI ME: 77.78 ORI G TI ME ALLOW 10/ 4/2018 FI XED COVPLETI ON DAl

PRQIECT NO | M025A- 037
125 S TRI NI DAD RESURFACE & FRONTAGE ROAD

NAME OF ROAD:
PRQIECT COUNTI ES: LAS ANI MAS

CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 07/10/ 2018 DATE TI ME STARTED 12/27/2017
14802 W 44th AVENUE DATE LET 11/ 30/ 2017 DATE WORK BEGAN 04/ 02/ 2017
DATE AWARDED 12/ 06/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/27/2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 12/27/2017
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQIECT AMT: $ 6, 022, 596. 62 PARTI Cl PATI NG $ 5,031, 472. 44 $ 579, 604. 35
AWARD PRQIECT AM: $ 5,333,761.30 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 83. 54% TOTAL EARNI NGS 5,031, 472. 44 579, 604. 35
FUNDS AVAI LABLE: $ 991, 124. 18 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 5,031, 472. 44 579, 604. 35
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 80, 006. 42 0.00

SECURI TI ES ENCUNBERED 0.00 0.00

NET EARNI NGS 4,951, 466. 02 579, 604. 35

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 4,951, 466. 02 579, 604. 35

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE ;; 77777 5 77&,766;.73;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00000

0015

202- 00023

0020

202- 00024

0025

202- 00090

0030

202-00170

0033

202- 00201

0035

202-00210

0040

202- 00220

0045

202- 00240

0050 202-00810

C20964
20964- BI D

Clearing

*Renoval

*Renoval

*Renoval

*Renoval

Grindi ng

Rem Curb

*Renoval

*Renoval

*Renoval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

| M025A- 037

| TEM
DESCRI PTI ON

and Grubbi ng

of Structures and Obstructions

of Embanknent Protector Type 3

of Enmbankment Protector Type 5

of Delineator

And Texturing Concrete Pavenent

Curb Type 6 (Section M (Concrete)

of Concrete Pavenent

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Ground Sign

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
8, 509. 68000
1. 000
LS
710. 50000
3. 000
EACH
456. 75000
10. 000
EACH
477. 05000
475. 000
EACH
5. 10000
183. 000
sy
25. 00000
4, 962. 000
LF
11. 64000
56. 000
sy
26. 79000
49. 000
5%
7. 00000
270, 912. 000
sy
1. 38000
2. 000
EACH

178. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
425. 000
425. 000

0. 000
183. 000
183. 000

4, 962. 000
0. 000
4,962. 000

56. 000
0. 000
56. 000

49. 000
0. 000
49. 000

270, 912. 000
0. 000
270, 912. 000

0. 000
1. 000
1. 000

Page 2

ESTI MATE RUNO7/10/ 2018

8,509

2,167

4,575

178.

68

.00

.00

.00

50

00

.00

.00

.00

.00

12:23: 03

AMOUNT

8,509

2,167

4,575

57, 757

1,500

343.

373, 858

178.

68

.00

.00

.00

50

00

68

24

00

56

50



CONTI D

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

202- 00821

202- 00827

202- 00895

202- 01130

202-01170

202- 01300

202- 04002

203- 00010

203- 00060

206- 00510

207- 00205

ROADWAY

C20964
20964- Bl D
| MD25A- 037
| TEM

DESCRI PTI ON
*Renoval of Sign Panel
*Rermoval of Pull Box
Renoval of |npact Attenuator
*Rermoval of Guardrail Type 3
*Renoval of Guardrail Type 7
*Rermoval of End Anchorage

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Enbanknent Material (Conplete In Place)
*Filter Material (O ass A)
Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
13. 000
EACH
40. 80000
1. 000
EACH
510. 00000
6. 000
EACH
195. 18000
12, 534. 000
LF
4. 14000
60. 000
LF
60. 90000
43.000
EACH
212. 10000
0. 000
EACH
4,139. 70000
555. 000
cy
13. 15000
5. 000
cy
250. 00000
357. 000
cy
59. 89000
637. 000
cy

27.74000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
11. 000
11. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
2, 000.
2, 000.

000
000

60. 000
0. 000
60. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
5. 000
5. 000

0. 000
. 000
. 000

0. 000
. 000
. 000

Page 3

ESTI MATE RUNO07/10/ 2018

448.

8, 280

848.

7,298

1, 250.

21, 380

8, 460

.00

.00

00

.00

40

.00

25

00

73

70

12:23: 03

AMOUNT

448.

195.

8, 280

3,654

848.

7,298

1, 250.

21, 380

8, 460

80

.00

18

00

00

40

.00

25

00

73

70



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0110 208-00008

0115

208- 00009

0120

208- 00035

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00207

0150

210- 00815

0155

210- 04020

0160 210-04030

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

Erosi on Log Type 2 (12 Inch)

Erosi on Log Type 2 (18 Inch)

Aggr egat e Bag

*Concrete Washout Structure

Vehicl e

Renoval

Renoval

Er osi on

*Reset

*Nodi fy

*Modi fy

Tracki ng Pad

and Di sposal

and Di sposal

Cont r ol

Si gn Panel

Inlet

Guardrai |

of Sedi ment

of Sedi nent

Managenent

(Labor)

( Equi prent )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
410. 000
LF
5. 00000
0. 000
LF
7.00000
845. 000
LF
10. 00000
1. 000
EACH
1, 522. 50000
1. 000
EACH
1, 500. 00000
20. 000
HOUR
75. 00000
150. 000
HOUR
100. 00000
25. 000
DAY
100. 00000
1. 000
EACH
122. 40000
4. 000
EACH
1, 776. 25000
200. 000
LF

13. 69000

QrY TH'S PERI OD
QTY TO DATE

410.
. 000
410.

80.
. 000
84

10.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
16.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUNO07/10/ 2018

1,200

400

600

7,105

2,738

.00

.00

00

.00

.00

.00

00

00

.00

00

00

12:23: 03

AMOUNT

2,050

8, 450

1,522

1, 500

8, 400

1,600

7,105

2,738

00

.00

00

50

00

.00

00

00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0165 212-00006

0170

216- 00201

0175

240- 00010

0180

304- 06007

0185

304- 08002

0190

403- 00720

0195

403- 34821

0196

210- 04000

0200

411-10255

0205

420- 00102

0210 420-00114

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

Seedi ng (Native)

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

of Nests

Renoval

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 58-28)

Adj Structure

Enul sified Asphalt (Sl ow Setting)

*Geotextile (Erosion Control) (C ass 1)

*Geotextile (Drainage) (Cl ass 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
ACRE
3, 000. 00000
1, 000. 000
sy
10. 00000
0. 000
HOUR
100. 00000
20. 000
cy
50. 00000
2, 622. 000
cy
41. 90000
500. 000
TON
128. 37000
37, 471. 080
TON
81. 26000
5. 000
EACH
2, 000. 00000
21, 261. 000
GAL
3. 09000
11. 000
%
35. 53000
2, 773. 000
sy

3. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

155. 000
0. 000
155. 000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

0. 000
2,622. 000
2,622. 000

25.790
0. 000
25.790

37,471.080
0. 000
37,471.080

0. 000
5. 000
5. 000

21, 261. 000
0. 000
21, 261. 000

11. 000
0. 000
11. 000

0. 000
2,773.000
2,773.000

Page 5

ESTI MATE RUNO07/10/ 2018

109, 861.

10, 000

8, 457

.00

.00

.00

.00

80

.00

.00

00

.00

.00

65

12:23: 03

AMOUNT

1, 550.

1, 000.

109, 861.

3,310

3, 044, 899

10, 000

65, 696

390.

8, 457

.00

00

.00

00

80

66

96

00

49

83

65



CONTI D

ROADWAY

CAT NO0200

0215 506-00212

0220

507- 00400

0225

601- 04000

0230

603- 01185

0235

603- 05018

0240

603-10180

0245

603- 30012

0250

604- 13005

0255

604- 51012

0260

604-51018

0265 605-00080

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

*Riprap (12 Inch)

Bi t um nous Sl ope and Ditch Paving (Asphalt)

*Concrete Cass E

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

*18 Inch Reinforced Concrete Pipe (Conplete In Place)

*18 Inch Reinforced Concrete End Section

*18 Inch Corrugated Steel

Pi pe

*12 Inch Steel

End Section

*Inlet Type 13 (5 Foot)

*12 Inch Slotted Pipe Inlet

*18 Inch Slotted Pipe Inlet

*8 Inch Perforated Pipe Underdrain

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
cy
431. 38000
5. 000
TON
700. 00000
33.000
cy
680. 05000
64. 000
LF
157. 33000
1. 000
EACH
1, 725. 50000
10. 000
LF
268. 98000
1. 000
EACH
507. 50000
1. 000
EACH
4, 263. 00000
14. 000
LF
395. 85000
19. 000
LF
426. 30000
2, 285. 000
LF

30. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

33. 000
0. 000
33. 000

64. 000
0. 000
64. 000

1. 000
0. 000
1. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

14. 000
0. 000
14.000

19. 000
0. 000
19. 000

0. 000
2,269. 000
2,269. 000

Page 6

ESTI MATE RUNO07/10/ 2018

70, 248

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

24

12:23: 03

AMOUNT

1,294

22, 441.

10, 069

1,725

2,689

4,263

5, 541.

8, 099

70, 248

14

.00

65

12

50

80

.00

00

90

70

24



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20964- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0003 12:23: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 606-00301 Guardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
20. 60000 0. 000 0. 00
0271 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) MSS Price vs Od 15, 460. 000 0. 000
Standard Price
LF 3, 681. 000 92, 025. 00
25. 00000 3, 681. 000 92, 025. 00
0275 606- 00710 *Quardrail Type 7 (Style CA) 60. 000 60. 000
LF 0. 000 0. 00
223. 30000 60. 000 13, 398. 00
0276 900- 00006 Added Item (Dol lar)/ 1. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 606-01340 *End Anchorage Type 3D 21.000 0. 000
EACH 0. 000 0. 00
1,113. 02000 0. 000 0. 00
0285 606-01370 Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
1,796. 79000 0. 000 0. 00
0286 606-01370 *Transition Type 3G Unit price for 2018 Standard 3. 000 0. 000
EACH 0. 000 0. 00
3, 062. 00000 0. 000 0. 00
0290 606-01380 Transition Type 3H 0. 000 0. 000
EACH 0. 000 0. 00
1, 035. 25000 0. 000 0. 00
0291 606-01380 *Transition Type 3H MGS Unit Price not Od Standard 3. 000 0. 000
EACH 0. 000 0. 00
1, 335. 00000 0. 000 0. 00
0295 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 233. 21000 0. 000 0. 00
0300 606-01460 *Medi an Ter mi nal 5. 000 0. 000
EACH 0. 000 0. 00

4, 365. 22000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0305 606-02003

0310

606- 02005

0315

606- 20014

0320

606-21010

0325

607-11525

0330

609- 60011

0335

609- 70040

0340

612- 00001

0345

612-00002

0350

612- 00003

0355 612-00041

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensi oned Cable Barrier)

Fence (Plastic)

Curb Type 6 (Section M

*Curb (Conposite Material)

*Del i neat or

(Type I)

*Del i neat or

(Type 11)

*Del i neat or

(Type 111)

*Del i neator (Flexible) (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
2, 432. 08000
20. 000
EACH
1, 864. 46000
530. 000
LF
25. 15000
2.000
EACH
11, 146. 36000
0. 000
LF
5. 00000
47.000
LF
15. 00000
5, 216. 000
LF
5. 66000
0. 000
EACH
22. 44000
0. 000
EACH
24. 48000
0. 000
EACH
24. 48000
495. 000
EACH

66. 30000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
2,185.
2,185.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
495.
495.

000
000

Page 8

ESTI MATE RUNO07/10/ 2018

1, 864

12,367

32,818

.00

46

.00

.00

.00

.00

10

.00

.00

.00

50

12:23: 03

AMOUNT

1,864

12, 367

32, 818

.00

46

.00

.00

.00

.00

10

.00

.00

.00

50



CONTI D

ROADWAY

CAT NO0200

0360 612-00042

0365

612- 00043

0370

613-01200

0375

613- 07000

0380

613-07023

0385

614- 00011

0390

614-00012

0395

614- 00013

0400

614-00220

0405

614- 72875

0410 614-73005

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

*Del ineator (Flexible) (Type Il)

*Del i neat or

(Flexible) (Type I11)

*2 Inch Electrical Conduit (Plastic)

*Pul |

Box (Speci al)

*Pul |

Box (24"x36"x24")

*Si gn Panel

(Class 1)

*Si gn Panel

(Cass I1)

*Si gn Panel

(Class 111)

*Steel Sign Post (2.5x2.5 Inch Tubing)

*Loop Detector Wre

*Piezo (Electric) (Class Il)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
EACH
71. 40000
100. 000
EACH
71. 40000
80. 000
LF
24. 48000
5. 000
EACH
892. 50000
1. 000
EACH
1, 045. 50000
22.000
SF
22. 44000
158. 000
SF
24. 48000
28. 000
SF
35. 70000
42.000
LF
12. 24000
1, 650. 000
LF
10. 71000
6. 000
EACH

3, 213. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
15. 000
15. 000

0. 000
86. 000
86. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
18. 000
18. 000

0. 000
158. 000
158. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUNO07/10/ 2018

1,071.

6, 140

403

3, 867

00

40

.00

.00

.00

92

84

.00

.00

.00

.00

12:23: 03

AMOUNT

1,071.

6,140

403

3, 867

00

40

.00

.00

.00

92

84

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0415 614-80391

0420

614-86733

0425

615- 00150

0430

625- 00000

0435

626- 00000

0440

626- 01103

0445

627-00009

0450

627-00012

0455

627-01010

0460

627- 30405

0465 627-30407

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

*Runbl e Strip (Ginding)(Asphalt)

*\Wei gh-1n-Mdtion Station (Type II1l)

Enbanknent

Protector (Special)

*Construction Surveying

*Mobi | i zati on

Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenment Marking Paint (Low VOC Sol vent

Base)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Pavenent Marking
(Word- Synbol ) (Spe

LF

LS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

73,584.000

0. 06000

1. 000

144, 330. 00000

13. 000

EACH
334. 95000
1. 000

LS

LS

SF

SF

SF

20, 000. 00000

1. 000

250, 000. 00000

1. 000

13, 000. 00000

546. 000

111. 65000

1, 802. 800

55. 83000

5,077. 000

14. 21000

236. 000

37.56000

120. 000

25. 38000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 860
0. 140
1.000

1. 000
0. 000
1. 000

0.334
0. 167
0.501

0. 000
0. 000
0. 000

1,802
0. 000
800

800

1,802

0. 000
3,677.000
3,677.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 07/ 10/ 2018

4,415

2,800

2,171.

52, 250

04

.00

.00

00

.00

00

.00

.00

17

.00

.00

12:23: 03

AMOUNT

4,415

20, 000

250, 000

6,513

100, 650

52, 250

04

.00

.00

00

00

00

.00

32

17

.00

.00



CONTI D

ROADWAY

CAT NO0200

0470 627-30411

0475

630- 00000

0480

630- 00007

0485

630- 00012

0490

630- 80001

0495

630- 80335

0500

630- 80341

0505

630- 80342

0510

630- 80343

0515

630- 80355

0520 630-80358

C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON
20964- Bl D
| M025A- 037 ESTI MATE NO 0003
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op 572. 000
Li ne
) SF
16. 75000
*Fl aggi ng 3, 000. 000
HOUR
21. 63000
*Traffic Control Inspection 40. 000
DAY
149. 35000
*Traffic Control Managenent 90. 000
DAY
973. 35000
*Fl ashi ng Beacon (Portabl e) 8. 000
EACH
515. 00000
*Barricade (Type 3 MA) (Tenporary) 2.000
EACH
154. 50000
*Construction Traffic Sign (Panel Size A) 31. 000
EACH
10. 30000
*Construction Traffic Sign (Panel Size B) 100. 000
EACH
15. 45000
*Construction Traffic Sign (Panel Size O 34. 000
EACH
15. 45000
*Portabl e Message Sign Panel 4. 000
EACH
6, 180. 00000
*Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000
Type)
EACH

4,120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 621.
564.

000
000

2,185. 000

15. 000
11. 000
26. 000

40. 000
24.000
64. 000

7.200
0. 000
7.200

0. 900
0. 900
1.800

27.900
0. 000
27.900

90. 000
0. 000
90. 000

30. 600
0. 000
30. 600

3. 600
0. 000
3. 600

2.700
0. 000
2.700
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12,199

1, 642.

23, 360

139.

.00

32

85

40

.00

05

.00

.00

.00

.00

.00

12:23: 03

AMOUNT

47, 261.

3,883

62,294

3,708

278.

287.

1, 390.

472.

22,248

11,124

.00

55

10

40

00

10

37

50

7

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0525 630-80360

0530

630- 80363

0535

630- 80380

0540

630- 85040

0545

700- 70010

0550

700-70011

0555

700- 70016

0560

700-70018

0565

700- 70019

0570

700- 70023

0575 700- 70025

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Traffic Cone

*| mpact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
EACH
10. 30000
33.000
EACH
20. 60000
400. 000
EACH
1. 03000
2.000
EACH

36, 050. 00000

15, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
9, 000. 000

FA
1. 00000
83,021. 170

F A
1. 00000
-5,181. 480

F A
1. 00000
2, 000. 000

F A
1. 00000
45,679. 780

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

90.
. 000
90.

27.
29.

7,642,
. 760
8, 405.

83, 021.
0
83, 021.

-5,181.
. 000
-5,181.

2, 000.
2, 000.

0
45,679
45, 679

000

000

. 800

900
700

. 500
. 000
. 500

. 800
. 000
. 800

. 000
. 000
. 000

. 000
. 000
. 000

890

650

170
000
170

480

480

. 000

000
000

000
780
780
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574.

762.

2,000

45, 679

.00

.00

.00

.00

.00

.00

.00

00

78

12:23: 03

AMOUNT

927.

611.

356.

64, 890

8, 405

83, 021.

-5,181.

2,000

45, 679

00

82

90

00

.00

.00

65

17

48

00

78



CONTI D:

CAT NO0200

0580

0585

700- 70031

700- 70380

CAT NO0300

0590

0595

0600

0605

0606

0610

0615

202- 00453

202- 00460

202- 00503

601- 06100

601- 06100

601-51005

602- 00000

CAT NO0400

0620

C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
20964- BI D ESTI MATE RUNO07/10/ 2018
| MD25A- 037 ESTI MATE NO 0003 12:23: 03
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
ROADWAY
F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 5, 847,460.31$ 572,561.58 $ 4, 857, 055. 54
STRUCTURES
*Renpoval of Portions of Present Structure (Class 2) 211. 000 197. 900
Sy 13. 100 3, 855.99
294. 35000 211. 000 62, 107. 85
*Renoval of Portions of Present Structure (Cl ass 3) 0. 000 0. 100
Sy -0.100 -65.98
659. 75000 0. 000 0.00
*Renmpval of Portions of Present Structure 19. 000 19. 000
Sy 0. 000 0. 00
365. 40000 19. 000 6, 942. 60
Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
53. 29000 0. 000 0.00
*Concrete (Patching) 23.000 21.100
cY 1. 400 2,014. 36
1, 438. 83000 22.500 32,373.68
*Gal vani ¢ Anodes 622. 000 582. 000
EACH 40. 000 1, 238. 40
30. 96000 622. 000 19, 257. 12
*Rei nforcing Steel 171. 000 171. 000
LB 0. 000 0. 00
10. 15000 171. 000 1, 735. 65
CAT 0300 CURRENT AMI ¢  123,136.31%$ 7,042.77% 122,416.90
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
*Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00

620- 00002



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20964- BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0003 12:23: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0625 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0630 620-00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
7, 500. 00000 2.000 15, 000. 00
CAT 0400 CURRENT AMT $ 52,000.00 $ 0.00% 52, 000. 00

PROJECT TOTAL CURRENT AMI $ 6,022,596.62 % 579, 604.35$% 5,031, 472. 44



